
At Hyder we recognise that collaborative working is not a 
procedure; it is a state of mind. 

From promoting integrated water management solutions for 
�ood risk management authorities to developing sympathetic 
engineering schemes with the Canal & River Trust, our business 
philosophy is focussed on working in partnership with our clients.

In addition to this we have a proven track record in collaboration 
and�delivering major infrastructure investment with�the 
H50�Alliance,Severn Trent Water�and�the Laing O’Rourke Imtech 
Joint Venture.

Hyder, in joint venture with Jackson Civil Engineering, successfully 
secured a position on the Environment Agency’s Water & 
Environment Management Framework. Together we provide 
seamless support at all stages of the design and build project cycle.

Tailored services to deliver your needs.

Follow us on :

www.hyderconsulting.com

THE PERFECT 
PARTNERSHIP
WORKING IN COLLABORATION



The drive for sustainability underpins every aspect of South West Water’s long-term environmental, social and 
economic strategy, and along with its parent company Pennon Group, is committed to being and becoming 
more sustainable in their business operations. South West Water has 1,800 energised sites across the region 

with 80,000 operational assets. In its business operations, the company consumes 260GWh energy per annum 
which generates 130,000 tCO2e annual carbon emissions and leads to a £20m annual electricity bill. To put this into 
context, this annual electrical consumption is equivalent to the burning of 300,000 barrels of oil. This paper provides 
an overview of South West Water’s solar energy initiative, which to date has seen solar power generation arrays 
installed on 31 operational sites.

South West Water
South West Water is the provider of water and sewerage services for 
Devon, Cornwall and parts of Dorset and Somerset.

•	 1.67m resident population.
•	 15,146km of water mains.
•	 14,710km of sewers.
•	 39 water treatment works.
•	 645 waste water treatment works.

Pennon Group is a net exporter of energy, with South West 
Water’s sister company Viridor currently generating 820GWh a 
year of renewable power from landfill gas, energy from waste and 
anaerobic digestion facilities.

South West Water is committed to increasing its use of energy 
from renewable sources, the goal being to ensure that 30GWh of 
the energy used per year is generated from renewable sources by 
2015. Ultimately, South West Water aims to source 50% of its energy 
from renewables by 2050. (Source: South West Water’s Corporate 
Sustainability Report 2012.)

Preparation 
This project started in August 2011 with a deadline for completed 
installations of 31 March 2012, which was fixed to coincide with what 
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Photovoltaic Energy Production 
the planning, design, installation and commissioning of PV arrays

on South West Water operational sites
by Robert Prentice BSc CENG MICE & James Pearce BEng (Hons) MEng CENG MICE

was believed to be the next change in Feed-in Tariff (FIT). To provide 
an incentive to companies and individuals to invest in renewable 
power the Department of Environment and Climate Change (DECC) 
introduced the Feed -in Tariff Scheme which provided a benefit for 
purchasers of solar arrays made up of three elements:

1.	 Feed-in Tariff. This is payable for every unit of electricity 
that is produced and at the start of this project (for arrays 
with installed capacity of less than 50kW-peak) was 32.9p/
kWh produced.

2.	 Energy exported. Where energy was not used on site an 
additional 3.1p/kWh for power fed into the grid.

3.	 Energy import avoided. Producing power on site means 
that South West Water avoids paying up to 10p/kWh for 
purchase of electricity.

There was a clear financial advantage to South West Water to install 
these systems on sites where all of the electricity would be used on 
site, avoiding energy purchase. 

Financial payback model
Whilst South West Water was willing to fund these works, it 
needed to ensure that they provided a market level return on 
investment. This meant that as well as the site-specific issues that 
needed to be overcome, a reasonable payback period needed to 

Lostwithiel STW: 50 kW PV Installation - Courtesy of MITIE Energy Ltd
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be demonstrated once all costs had been taken into consideration. 
In order to ensure this, a financial payback model was put in place 
which considered capital costs and operational expenditure costs 
against predicted income. 

In order to protect the investment, the installation contractor was 
made responsible for providing the income figures and the contract 
would be written to ensure that those income calculations were 
accurate or that damages for underperformance would be payable.

As part of the procurement exercise to select the contractors, 
South West Water provided a list of 47 potential sites which had 
been compiled as a desk-top exercise. Given the deadline, they 
immediately engaged with their designers and MEICA partners to 
physically survey the sites and investigate any blockers such as land 
gradient, shading, flood risk and planning restrictions, so that they 
were in a position to begin delivery and not waste time on unviable 
sites.

From the procurement exercise and using existing partners, a 
delivery team was assembled:

•	 MITIE Energy Ltd – Specialist photovoltaic design and 
installation.

•	 May Gurney Ltd – Civils, electrical and process support.
•	 Hyder Consulting Ltd – Project management, structural 

design and CDM coordinator role.

Delivery 
From the initial surveys it was found that 17 sites were not suitable, 
21 required further investigation and 9 sites were considered to 
be appropriate to proceed with. The list was shared with MITIE so 
that detailed costings (both installation and estimated income 
calculations) could be obtained for the 9 definite sites to allow 
installation to commence.

Some of the issues that needed to be addressed on each site were: 

•	 South-facing elevations. The primary requirement was 
clearly to identify an area of land or roof of the required 
area preferably inside ‘operational land’ (which had benefit 
in terms of planning requirements).

•	 Use all power produced. South West Water needed to 
ensure energy usage was balanced with on-site demand. 
Accordingly, sites with a consistent baseload in excess of 
50kW for all periods of the day were considered.

•	 Structural considerations. Every roof installation required 
structural calculations to prove that the loading would 
not require any additional structural strengthening. This 
applied to building roofs and reservoir roofs (which were 
eventually discounted due to ongoing maintenance 
requirements).

•	 Ground conditions. Trial pits were required to confirm 
ground conditions – some of the sites on the moors had 
rock at ground level.

•	 Future development. Some operational sites which were 
identified could not proceed as South West Water needed 
to hold the land for potential future expansion of treatment 
processes.

•	 Existing infrastructure. It was necessary to ensure that 
the electrical Distribution Network Operator (DNO) would 
allow the new installation to connect without any costly 
upgrade to the local electrical system.

•	 Ecological impact.
•	 Security. Consideration needed to be given to not only 

protecting the solar panels but also not to encourage 
intruders onto secure sites.

•	 Future maintenance. We needed to be clear of the regime 
for future maintenance and what access would be required 
and provided for this.

•	 Compliance with planning requirements.

Honiton STW: 50 kW PV Installation - Courtesy of South West Water
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All of these considerations were kept on a master tracker to ensure 
that comments or reasons for going ahead with a scheme or 
otherwise were recorded.

In order to procure the works, a new engineering contract 
engineering and construction contract Option A was raised between 
South West Water and MITIE. The main contract was an ‘umbrella’ 
contract with no value, with the individual sites being procured 
using purchase orders that referenced the overarching contract.

Phase 1
On 31 October 2011, as preparations were still being made for 
the delivery of the first batch of projects, DECC announced that 
the FIT would be reduced from 32.9p/kWh to 15.2p/kWh as of 12 
December 2011. 

This announcement appeared to be flawed under the terms of the 
statutory process defined in legislation, not least as the required 
consultation period ended after the proposed FIT reduction date. 
This announcement came less than a week after SWW had agreed a 
£4.6m budget to progress the project.

Fast tracking
Given that South West Water was in the early stages of negotiation 
with the installation contractor and had a limited number of sites 
approved, serious thought was given to halting the scheme at that 
stage as there was less than 6 weeks until the new deadline. Ensuring 
that appropriate governance and safeguards were in place added 
to the time pressures, but these were achieved through mature and 
straight-talking dialogue.

All parties discussed this new deadline and MITIE accepted the 
financial implications for them if this new FIT rate was missed. As 
such, MITIE and South West Water signed up to the delivery of 6 
(No.) 50kW installations by the 12 December 2011 deadline. 

Not only was the installation period curtailed, the announcement 
also put pressure on the supply chain as all available stock was being 
purchased by installers so they could complete their installations 
by the new deadline. MITIE took the commercial decision to secure 
the required materials ahead of contractual terms and conditions 
being agreed – had they not done so, the project could not have 
been completed. 

Hyder surveyed all the sites and worked with MITIE to understand 
programme so that designs were available when required, May 
Gurney provided ground and electrical works to meet the now 
three-week deadline in the most proactive manner so as not to 
cause delays to the programme. 

MITIE completed the 6 (No.) 50kW installations and commissioned 
and registered the systems for the FIT on 9 December 2011 meeting 
the contract requirements for completion.

Meeting this deadline was a real achievement and testament to 
true collaborative working by all parties involved, the contractors, 
designers, South West Water Engineering, which provided technical 
and commercial support, and South West Water operational staff, 
who provided us with access onto sites, pulling together to make 
this happen.

Whilst the initial installations were being completed, an appeal was 
lodged by Friends of the Earth and two installers to challenge the 
legality of the Government’s proposed FIT reduction. This appeal 
was heard at the Court of Appeal on 21 December 2011 and the 
appeal was allowed – although the Government immediately 
announced that it would appeal this decision to the Supreme Court. 

Given the uncertainty in the market as a result of the ongoing legal 
arguments, the cost of the major procurement items had begun to 
drop due to low demand. Due to this cost reduction and also the 

Countess Wear STW: 50 kW PV Installation - Courtesy of South West Water



Renewable Energy	 www.WaterProjectsOnline.com

 Page 40	 UK Water Projects 2013

Despite the poor summer of 2012,
the forecast generation targets were exceeded 

belief within the team that ultimately the Government would lose 
the appeals process, South West Water gave approval to continue 
with further installations. 

Phase 2
To reduce uncertainty in the market the Government announced 
that the FIT rate would be reduced on 2 March 2012, if it lost its 
final appeal, and this became the new deadline for the phase 
2 installations. The team signed up to a further 10 (No.) 50kW 
installations and 1 (No) 100kW installation by 2 March 2012. 

South West Water negotiated a 20% reduction in installation costs 
as a result of the uncertainty over the FIT. Accordingly, South West 
Water agreed to fund a further 5 (No.) 50kW installations and 2 
(No.) 100kW installations with a 31 March 2012 deadline. MITIE, 
with support from Hyder and May Gurney, mobilised ten teams to 
ensure that these dates were met. 

Phase 3
The team are currently concluding a further 7 installations and have 
been given permission to install the largest array we have yet done 
on SWW Headquarters building at Peninsula House, Exeter.

Summary
To date the three phases of PV have installed the following on SWW 
Operational Sites:

•	 2 (No.) sub 50kW installations.
•	 24 (No.) 50kW installations.
•	 3 (No.) 100kW installations.
•	 1 (No.) 150kW installation. 

This investment totals approximately £3.7 million and has to date 
generated 2.1 million kWh of electricity. Available data for the first 
12 months of generation has shown that despite the poor summer 
of 2012, the forecast generation targets were exceeded. 

This proved a real challenge for the team especially during a period 
of uncertainty and shifting deadlines relating predominantly to 
changes and interpretation of generation policy. 

This success is testament to the tenacious, agile and hard working 
team members who were involved in the life cycle of this project 
and demonstrates what can be achieved when like minded people 
work collaboratively and all pull together to achieve a common 
goal. It was a real privilege and a pleasure to be involved with such 
an outstanding achievement.

The Editor & Publishers would like to thank Robert Prentice, 
Programme Manager (Fast Track) with South West Water, and 
James Pearce, Project Manager with Hyder Consulting Ltd, for 
providing the above article for publication.

Buckland STW: 50 kW PV Installation - Courtesy of MITIE Energy Ltd

Kilbury STW: 50 kW PV Installation - Courtesy of MITIE Energy Ltd

Brokenbury STW: 100 kW PV Installation - Courtesy of MITIE Energy Ltd


