
The Blackburn Wastewater Treatment Works catchment is situated to the west of the Pennine hills between 
the towns of Preston and Burnley, 30km north of Manchester. The Blackburn town-centre catchment has a 
developed area of approximately 2,540 hectares and a residential population in the region of 98,200; whilst 

the outlying catchments cover an area of approximately 840 hectares with a residential population of 10,825. This 
project is located at the Spring Lane Nabs Head inlet works site near to the main Blackburn WwTW on Cuerdale 
Lane. The current inlet works consists of a large combined sewer overflow (CSO) structure at the head of the works; 
followed by a series of screens before the flow enters a culvert to the main works. The site also contains 12 (No.) tanks 
that store additional flow during a storm event and return it to the head of the works once the storm has subsided.

Reason for works
The CSO at the head of the works and the overflow weirs at the 
southern end of the storm tanks were found to be spilling on a 
regular basis. During some of the larger storm events the spills were 
causing unacceptable wastewater flooding to adjacent fields. These 
spills were subsequently identified as two separate Unsatisfactory 
Intermittent Discharges (UIDs) on the grounds of Aesthetic and 
River Quality Standards. The key drivers for this scheme were:

�t�� Provide additional storm capacity at the Nabs Head inlet 
works site.

�t�� Modify the spill sections of the works to change the spill 
frequency.

�t�� Utilise excavated material for landscaping on other sites.
�t�� Construct as much of the new work as possible off line to 

keep the site operational.
�t�� Ensure that the new works are fully operational and the 

UIDs are solved by 30 April 2014.
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Blackburn WwTW UIDs 
works to modify the site and eliminate two 

unsatisfactory intermittent discharges

Central VacFlush column under construction - Courtesy of KMI+ Joint Venture

Design
United Utilities submitted a solution scope book (SSB) to KMI+ with 
an outline design. The KMI+ Joint Venture was then responsible for 
providing full civil, structural and MEICA detailed design along with 
construction and commissioning services.

A two-stage approach has been used to provide a solution to the 
scheme. The first aspect of the solution is to provide more storm 
attenuation on the site in addition to the 4 (No.) existing blind tanks 
and the 8 (No.) existing storm tanks.

The main feature of the solution was a new detention tank to be 
constructed at the western end of the site. The new tank was to 
be an open-topped, segmental shaft construction with an internal 
volume of approximately 10,700m3. 

To provided this volume the tank had an internal diameter of 27m 
and a depth to top of benching of approximately 22m. 
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Tank construction
The tank was constructed using an underpinning method. This 
meant that a large mass concrete collar was constructed at just 
below ground level and the first ring was installed within it. Then, 
as the site team excavated down each subsequent ring was hung 
from the previous one until formation level was reached where the 
reinforced concrete base slab was constructed.

The SSB and subsequent site tests stated that groundwater level 
was at or near ground level. As a result of this tank flotation became 
an issue; with the weight of the tank, base, benching and column 
not being sufficient to offset the hydrostatic uplift forces acting 
on the base in the permanent case. The design team looked at a 
number of options to deal with this problem and these are briefly 
discussed below.

Option 1: Initially an under ream solution was considered. This 
would involve the extension of the base outwards, projecting a toe 
beyond the external face of the shaft. The toe at the base of the 
tank would then utilise the cone of earth acting on it to counteract 
the flotation forces. However, further consideration had to be given 
to the additional bending that this would transfer into the base 
slab structure. Extensive review by the design team’s structural 
and geotechnical engineers found that this solution would not be 
feasible due to the unsuitable nature of the ground and the size of 
under toe required. 

The generally accepted maximum for an under ream toe is 
500mm and the calculations for this tank indicated that a toe of 
up to 1,500mm might be required so this option was ultimately 
abandoned in favour of option two as this would mean asking site 
operatives to work in an extremely hazardous environment.

Option 2: This option was to utilise a form of tension pile solution 
into the rock beneath the site. Following a detailed flotation 
calculation, a residual uplift force of approximately 100,000kN 
(factored) needed to be overcome by the tension piles. This 
ultimately led to a proposal of 106 (No.) concentrically positioned 
piles utilising 60mm bars grouted into the bed rock and tied into 
the top mat of base reinforcement being the preferred solution. 

The geotechnical engineers working on the scheme in conjunction 
with the tension pile specialist subcontractor (Van Elle) calculated 
that the piles would have to extend approximately 10m below the 
underside of the base, 7m of which were grouted into the rock. The 
pile solution does not rely on any pre-stressing or post-tensioning 
for it to work, instead the piles only mobilise once the base slab has 
started to move. As the base deflects, the top mat of reinforcement 
transfers a tension force into the piles which then provide resistance 
to this uplift force.

Once the piles had been successfully installed and the required tests 
had been passed the base reinforcement could be fixed and the 
concrete poured. Due to the volume of concrete required the base 
was constructed in two separate pours, utilising the reinforcement 
chairs to provide shear resistance along the centre line of the base.

Due to the nature of the storm tank holding wastewater for a period 
of time a degree of settlement is to be expected. Consequently the 
tank has been designed and constructed with a central VacFlush 
column. Once the tank has emptied, a column of water held within 
the central core is released to wash over the surface of the benching 
to clear any settled solids or silts from the base.

Control building
Adjacent to the new tank is a new control building, housing all of 
the process control equipment, VacFlush control equipment and 
the dosing control. The original scope called for the building to 
be a two-story design in order to store all of the process control 
equipment and the chemical storage tank. During the design 

Installation of shaft rings and tank excavation - Courtesy of KMI+ JV

Installation of tension piles - Courtesy of KMI+ Joint Venture

Fixing of base reinforcement - Courtesy of KMI+ Joint Venture

First stage base pour - Courtesy of KMI+ Joint Venture
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 All system components are 
surface mounted  

 

 Rectangular tanks up to 
150m long 

 

 

 No Confined Space entry 
required 

 

 Circular tanks up to 45m 
diameter 

 

 

 No external washwater 
supply required  

 

 Sewers of any length with 
multiple flushing stations  



process the chemical storage tank was taken out of the building to 
be constructed in a separate reinforced concrete bund structure. 
The chemical used for the scheme was changed from nutriox to 
scinox which was deemed to be suitable for external storage. As a 
result, the building size and height reduced. 

The final design has been based on a steel portal frame with 
masonry construction to the walls. A constraint by the planning 
authority meant that the building could not be changed into 
a kiosk. The site is situated in a very rural area of farmland to the 
north of Blackburn, where much of the local architecture is similar. 
Consequently the KMI design team made a real effort to design a 
building that was sensitive to the local architecture and that was 
appropriate for the site location. 

New channel
The new detention tank is fed by way of an extension to the existing 
inlet channel that feeds the 12 (No.) existing storm tanks. The new 
channel maintains the existing 2,800mm width and has a new 
measurement weir constructed to enable the operations team to 
accurately control the dosing of the flow into the tank. The level at 
which the channel enters the tank means that it cuts through the 
top three shaft rings and a significant portion of the collar. As a result 
the channel has had to be designed to take the ring compression 
loads transferred from around the tank and transfer them back into 
the ring on the other side of the channel. This has been achieved by 
using an in situ dowelled connection into the shaft segments and a 
locally enlarged channel section to ensure that the tank maintains 
its structural integrity.

Spill weir adjustments
Providing additional storage was only one aspect of the scheme. 
The second aspect was to adjust the various spill weirs across the 
site to change the number of spills from the inlet works per year. 
The first of these to adjust was the spill weir in the inlet CSO, and 
also included the installation of a new Longwood screen. The 
existing weir has been raised by 340mm and the relief weir has 
been raised by 822mm. New 900mm diameter spill pipework has 
been constructed in addition to the 1,500mm diameter existing to 
take the storm flows/spill flows through a series of new manholes 
and modified existing chambers to the existing and new storm 
tanks. In combination with the additional storage this solves the 
first of the UIDs.

The second UID is solved by the raising of the weirs at the 
downstream end of storm tanks 5 to 12. A new weir has been 
constructed in conjunction with a revised spill arrangement that 
will hold back more of the flow before allowing it to spill out to river.

Undertakings
The Design Team was comprised of numerous companies as part 
of the KMI+ Joint Venture. Mouchel provided Civil & Structural 
design based primarily out of the Liverpool office. MEICA design 
was carried out by Livigunn, based in Frodsham. KMI+ themselves 
provided the project mechanical engineer, electrical engineer, site 
manager and design coordinator.

Conclusion/summary
As a result of these works the Inlet Works at Nabs Head, Blackburn 
has the capacity to store larger storm flows before spilling to the 
nearby water course. This means that there are now fewer spills 
each year and more of the flow can be sent on to the main works 
for treatment. At the time of writing the works on site are nearing 
completion. The access steelwork over the detention tank has been 
lifted into place and the site team is finishing off the landscaping 
and site roads for final handover to the client. 

The Editor and Publishers wish to thank The KMI+ Joint Venture 
(Kier, Murphy, Interserve and Mouchel) working with GHA Livigunn 
for preparing the above article for publication.

Finishing works to new control building - Courtesy of KMI+ JV

Construction of new 900 dia Precast Concrete (PCC) pipework 
Courtesy of KMI+ Joint Venture

View through inlet channel into detention tank - Courtesy of KMI+ JV
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