
Netheridge Sewage Treatment Works (STW) is one of Severn Trent Water’s key sites in the south west of the 
region serving the city of Gloucester, discharging final effluent to the River Severn. The works currently serves 
a population equivalent of 197,940 which is predicted to increase to 218,815 by the 2034-35 design horizon. 

The site is also a strategic sludge treatment centre for Severn Trent and processes inter-works sludge from over 100 
regional STWs. It also processes trade waste from regional and national traders which are tankered to the site and 
treated by the digestion stream. Severn Trent invested in combined heat and power (CHP) engines during the AMP5 
programme to maximise the energy generated from the biogas produced by the site digestion plant. Therefore, the 
facility provides a revenue stream to Severn Trent in addition to significantly reducing the site power imported from 
the grid. 

Project background
Over the years the site has suffered from poor control of the 
digestion stream feed arrangement resulting in large fluctuations 
in the digesters’ gas production. This issue is exacerbated by the 
range of trade wastes which are accepted into the site, which can 
exceed COD values of 800,000mg/l. 

The existing arrangement has been to blend the indigenous sludges, 
imported sludges and trade wastes in an attempt to control the 
digestion process. CiM6, a partnership between Costain and MWH 
for AMP6, were awarded a contract to assess the existing digestion 
process and develop a solution to provide an improved sludge feed 
control system and maximise continuous gas production. 

The project value is approximately £8.1m and was due for handover 
back to Severn Trent in the Spring of 2017.
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Trade waste delivery area and storage tanks - Courtesy of Tom Pawson, Costain

Solution development
Working collaboratively with Severn Trent, CiM6 developed a 
solution that provides a new sludge and trade waste imports 
facility with additional sludge buffering and storage. A new control 
system has been implemented which ensures that flow and load 
into the digestion stream is controlled to maximise continuous 
gas production. In addition, improvements were delivered to 
the indigenous sludge route to ensure that both primary sludge 
and SAS are thickened to an optimum point of 6% dry solids. The 
solution overall comprises the following scope items:

•	 6mm 2D sludge and trade waste screens for imports tanker 
discharges.

•	 Sludge and trade waste above ground tanks for buffer 
storage with pumped mixing.

•	 Progressive cavity transfer pumping stations.
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M&J Drilling Services has established a reputation of delivering outstanding service to its 
broad client base over the past 35 years. Operating a fl eet of modern geotechnical drilling rigs 
throughout the United Kingdom.

• Stabilisation of Mine Workings
• Rotary Core Drilling Investigations
• Location & Treatment of Mine Shafts
• Sewer Abandonment Grouting
• Ground Anchors & Soil Nails
• Ground Source Heating Boreholes
• Sonic Rotary Core Drilling
• Utility Pipeline Annulus Grouting

APPLYING REALISTIC SOLUTIONS TO COMPLEX PROBLEMS

enquiry@mandjdrilling.com Tel: +44 (0)1902 885241 www.mandjdrilling.com

www.WaterProjectsOnline.com Wastewater Treatment & Sewerage

UK Water Projects 2017-2018 - Virtual Edition www.WaterProjectsOnline.compage 2 of 4



•	 Primary sludge gravity belt thickeners.
•	 Powder polymer makeup system.
•	 Washwater filters.
•	 Odour control plant.

Using the concept of a ‘petrol forecourt’ design with multiple 
discharge points and a one way traffic management system, 
CiM6 developed the solution to be offline from the existing works 
processes during construction and commissioning to minimise 
interfaces and disruption to the day to day running of the works. 
Imported sludges into the facility are screened before being 
transferred into the pre-digestion blending tank. 

Trade wastes are controlled differently; due to the high variability 
in COD values of the incoming trade wastes, imports are separated 
into medium strength and high strength wastes, with a COD value 
of 300,000mg/l being the cut off criteria between the two. 

Using the quality monitors in the discharge loggers and the 
intelligent control system linked to the transfer pumps, the trade 
wastes are blended to provide a feed stock with an optimum COD 
value for the digestion process. Low strength trade waste continue 
to be discharged into the main treatment process. 

The indigenous primary sludge is mechanically thickened to 6% 
dry solids using gravity belt thickeners with a polymer coagulant. 
Thickened indigenous sludge, imported sludge and trade waste 
are mixed in a pre-digestion blending tank before being fed to the 
digesters. 

By optimising the digester feed to provide a consistently high 
calorific value sludge feed, gas production is maximised and 
managed within the site operations to generate electricity for both 
the site and the National Grid. 

Collaborative planning and production control
In order to meet the efficiency demands of AMP6, CiM6 has 
embarked on a change programme, working with Severn Trent, to 
make collaborative planning and daily production control business 
as usual. Weekly production control sessions using lean techniques 
and software to bring programmes to the forefront of the design 
process helped to provide a focussed engineering stage prior to 
assembly. 

Daily production control on site with the fully integrated supply 
chain teams helped meet a challenging programme and provide 
a consistent health and safety message to all construction workers. 

Monitoring planned percentage complete metrics and utilising an 
active plan to protect and issue management workflow has allowed 
the project team to deliver the scheme under budget and achieving 
all the project outcomes.

Off site manufacture and design reuse
One of Severn Trent’s capital efficiency streams is to promote 
Design for Manufacture and Assembly (DfMA). The strategy has 
been actively pursued on the Netheridge Imports project to great 
effect. Assets such as the polymer mixing and dosing kiosk, imports 
screens, washwater filters and pump mechanical assemblies have 
all been manufactured and tested off site to reduce the installation 
time. In reducing time subcontractors spend on site, this approach 
has also reduced the risk of accidents and near misses, ensuring 
that this project remains a safe site for all construction workers.

The design for the sludge processing units has been an evolution 
from previous CiM6 projects for Severn Trent. The arrangement for 
the gravity belt thickeners and imports screens for example has 
previously been seen at Wanlip STW and the design for Netheridge 
has built on those successfully installed assets, taking feedback 
from operators and maintainers.

Summary
Netheridge STW has long been a strategic site for Severn Trent in 
the south of the region with many outlying sites and traders relying 
on the successful operation of the site. The Netheridge Sludge 
Imports project will provide the site with additional trade waste 
imports capacity and assurance within the digestion process to 
allow Severn Trent to accept further trade waste in the future. 

The improvements to the digester feed stock assets and the control 
functionality will give the site maximum opportunity to be a 
profitable and sustainable site for Severn Trent to operate.

The editor and publishers would like to thank Jon Rogerson, 
Civil Regional Discipline Lead, Gabriella Giuffre, Regional Project 
Delivery Lead, Tom Pawson, Project Manager, all with CiM6, and 
Mark Calcutt Programme Manager with Severn Trent Water, for 
providing the above article for publication.

Primary sludge gravity belt thickeners
Courtesy of Tom Pawson, Costain

Sludge imports delivery area and storage tank
Courtesy of Tom Pawson, Costain

View of trade waste and sludge imports area and tank storage
Courtesy of Tom Pawson, Costain
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