




Secondary scour gate
The new secondary scour gate would be installed a few metres 
downstream of the primary gate in an off-seating location. A 
hydraulically actuated roller gate was selected. As the main tower 
structure in the installation area could not be cut into whilst the 
tower was under pressure from the reservoir, this gate could not be 
recessed into the structure to allow a smooth flow profile.

Arup completed an initial computational fluid dynamics (CFD) 
study to prove the solution’s feasibility. During the detailed design, 
once the gate geometry was developed by Orbinox, a further CFD 
study was undertaken as part of their gate design to develop the 
profiling shape and reduce cavitation risk and risk of overtopping 
the culvert air vent.

The results of these profiling developments informed Arup’s 
structural design, which incorporated steel fabrications and 
concrete cast in situ to support the gate’s frame and anchor it to the 
original structure. Once again, this part of the design was driven 
also by the constructability challenges and was developed as a 
collaborative effort by both Arup’s structural team and MMB’s site 
operations teams to reduce and control the intrusive work on the 
existing structure.

Electrical works
As well as providing power and control systems for the new 
equipment, all existing actuators on the draw-off system were 
replaced and associated cabling and control system upgraded. 

New control panels and MCCs were installed at the outlet works 
control room, allowing the main draw-off system and the scour/
emergency draw-down system to be operated remotely from 
the control room. The standby diesel generator was upgraded for 
increased site demands.

Construction
The location, nature of the works, and the necessity to keep the 
reservoir almost full and operational throughout the project 
all contributed to a high level of risk which had to be carefully 
managed by the MMB site operations team throughout the project.

Extensive temporary works were required to facilitate the 
replacement of the crane and crane support plinths, high risk work 
in confined spaces and intrusive concrete removal works whilst 
working behind single isolation where failure would be catastrophic. 
A freeboard of 2m from the overflow was maintained throughout 
the works to prevent any overflows during construction.

Crane replacement
A structural assessment confirmed that four of the six concrete 
plinths supporting the crane required replacement. MMB engaged 
with specialist contractor Freyssinet to design and implement 
temporary works to support the existing 26t crane and supporting 
steelwork whilst works were undertaken.

Replacement of the crane required the use of a stabilised crane 
on deep water. MMB worked closely with Red7Marine to develop 
a temporary solution, positioning a mobile crane on a pontoon 
150m off the shoreline without requiring complete anchoring to 
the 50m deep reservoir bed. Instruction from the All Reservoirs 
Panel Engineer (ARPE) was that the pontoon should be completely 
isolated from anchoring to the tower and embankment dam.

A temporary works design and methodology was developed 
between MMB, Red7Marine and the ARPE which included a 100t 
telescopic crawler crane positioned on a 324m2 floating pontoon 
anchored back to the existing shoreline with circa 250m long wire 
anchor ropes and 10t anchor points. Extensive stability checks 
considering wind loading and wave action were carried out which 
largely contributed to the huge success of this activity.

Extract from CFD report showing full discharge conditions
Courtesy of MMB

Secondary gate installed with new concrete profiling - Courtesy of Arup 

Dismantling original crane - Courtesy of MMB

New scour system design overview - Courtesy of Arup
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Installation of primary scour gate - Courtesy of MMB and DCWW

Scour system works
The activity which posed the greatest health and safety risk was the 
replacement of the primary scour gate, which involved intrusive 
concrete removal works to the existing tower whilst working 
behind a single isolation point from the reservoir. These works were 
undertaken through the DCWW Gold Command structure.

The greatest risk associated with the work was potential damage 
to the existing structure which could cause structural failure. This 
could have been fatal to operatives working within the confined 
space and also put up to 80,000 downstream residents at risk via 
an unplanned release of the reservoir. The project team worked 
closely with Gnat Demolition UK to develop a method to remove 
the concrete with engineering precision and use of remote/robotic 
control.

The first indication of any potential damage to the structure or 
change to its condition was monitoring of the leakage rate past 
the bulkhead gate. MMB developed a solution in which a robust 
aluminium screen was installed downstream of the bulkhead 
gate, creating a protective shield and containment chamber 
which allowed leakage to be monitored both visually and by use 
of throttling valves to control the release of leakage. A float switch 
provided a visual and audible alarm. And 24-hour CCTV monitoring 
was also in place to assess the work area prior to entry and 
throughout the working day.

Llyn Brenig Reservoir Remedial Work: Supply chain - key participants

Client Dŵr Cymru Welsh Water Generator supply & installation AM Generators
Lead designer Arup Crane supplier Konecranes
Main Contractor Mott MacDonald Bentley Hydraulic pipework Varley Hydraulics
Gates & hydraulic actuation design 
and supplier

Orbinox
Glenfield

Floating platforms for waterborne 
crane & lifting operations Red7 Marine

Gate installation Invicta Valves Ltd Concrete removal works under 
single isolation Gnat Demolition UK

Mechanical installation Flintshire Fabrications Steel fabrications DH Welding Ltd
Electrical installation Electromec Crane plinth replacements Freyssinet
Control panels & systems Blackburn Starling Actuators & gearbox upgrades Rotork

MMB developed a procedure to sufficiently monitor and control all 
confined space rescue with the provision for emergency rescue and 
evacuation, and also provided specialist high risk confined spaces 
training for both site management and site operatives involved in 
these works.

Conclusion
The works are now complete and the system is operational. Static 
testing has been completed for all gates to test under load and for 
leakage. 

The improved scour system offers greater control and safer 
operation both for frequent tasks and infrequent or emergency 
situations. The redundancy provided ensures minimum risks to the 
downstream catchment in the event of an emergency discharge, 
and the high specification of all new equipment along with the 
facilitation of safer maintenance and testing procedures will ensure 
the systems reliability for many years to come. Works to the main 
draw-off system, power supplies and control system also improve 
the everyday operations of the dam and reduce the frequency of 
confined spaces access.

The editor and publishers thanks Chris Willis, Mechanical Engineer 
with Arup, for providing the above article for publication. The 
author would like to thank MMB and Dŵr Cymru Welsh Water for 
their input and assistance with this case study.

Installation of primary scour gate - Courtesy of MMB and DCWW
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