




Obstructions in the proposed location - Courtesy of MMB

Completed construction of the slab - Courtesy of MMB

Taking delivery of the engine container - Courtesy of MMB

Engine on test in MTU works - Courtesy of MMB

originally to be sized at 1.75MWe and be powered by imported 
natural gas, however after liaising with engine suppliers it became 
apparent the closest possible option available on the market that 
would meet the requirements of the scope was a 2MWe natural gas 
engine this option was therefore taken forward.

To supply the new engine with natural gas, the existing DN150 SS 
natural gas pipework would need to be modified. A new DN100 SS 
branch ties into the existing pipework and terminates by tying into 
engine supplier gas line inlet.

The existing 11kV switchboard would need to be extended and a 
new 11kV switch installed on the switchboard.

Investigate and define (I&D)

•	 The generator could be sized to supply at 400V, therefore 
a 2000kVA step-up transformer was required. The 
transformer was to be positioned in line with existing 
transformers for Engines 1, 2 and 3.

•	 Alternatively, the generator could be sized to supply at 
11kV, in which case the step-up transformer would not be 
required.

It was decided that the preferred solution to install the 11kv 
HV option of the 2MWe gas engine was deemed more efficient 
considering cost benefits with no requirement for an additional 
step up transformer on site or related civil works such as transformer 
slab, ducting etc.

Various suppliers were approached to carry out the works including:

�t�� �&�O�H�J�O�F �T�V�C���D�P�O�U�S�B�D�U �Q�B�D�L�B�H�F: Cooper Ostlund (MTU gas 
engine/generator, packaged and containerised by ETW.

�t�� �1�J�Q�F�X�P�S�L �N�P�E�J�G�J�D�B�U�J�P�O�T: Dustacco Engineering.
�t�� �4�Z�T�U�F�N�T �J�O�U�F�H�S�B�U�J�P�O: IDEC.
�t�� �1�B�O�F�M �N�P�E�J�G�J�D�B�U�J�P�O�T �B�O�E �-�7 �D�B�C�M�J�O�H: Intelect.
�t�� �)�7 �D�B�C�M�J�O�H: IUS.

The investigation phase highlighted issues such as buried services 
in the area, poor ground conditions, other redundant equipment, 
and oil tanks and storage units in the area, which would need to be 
relocated or removed.

The exhaust stack height for the proposed engine was determined 
by way of dispersion modelling carried out by the internal Mott 
MacDonald air quality team.

The dispersion modelling method model’s movement of air over 
and around surrounding buildings and generates areas of flow 
circulation, which can lead to increased ground level concentrations 
in the building wakes. The model area was undertaken across 
a Cartesian grid with 50m receptor spacing up to 2km radius 
around the emission source to identify maximum concentrations 
for all areas, including the nearest residential areas and to produce 
contour plots.

A stack height of 13m was shown to ensure that the locations 
outside of the wastewater treatment works or industrial areas, 
where sensitive members of the public are likely to be present, 
are expected to have much lower NO2 concentrations than the air 
quality objectives. Therefore, no significant air quality impact was 
anticipated.

The Definition Phase developed these quotations for sub-contracts 
and the civils works for access and foundations for the equipment, 
requiring a 2.8m x 14.8m extension of the existing slab (300mm 
thick with a layer of A393 mesh to the top and bottom). This would 
reduce the existing vehicle track to the east of gas engine CHP3 to 
a 2m wide pedestrian footpath.

www.WaterProjectsOnline.com 			   Wastewater Treatment & Sewerage 

UK Water Projects 2020	 www.WaterProjectsOnline.compage 3 of 4



Vehicle access to the flare stack would therefore only be possible 
by an out-and-back route via the existing 3m wide access road to 
the north of existing CHP transformers. A hardcore hammerhead 
turning point was designed on the existing slab area to the 
immediate west of CHP1, 2 and 3 combined exhaust stack (existing 
shed within the area to be relocated). A hammerhead turning point 
was sized for vehicles no larger than a transit van (or equivalent) to 
allow access to the flare stack for routine operations, sampling and 
maintenance.

Design and construct (D&C)
Following agreement of a target cost in the I&D stage, NWL 
commissioned MMB to deliver the defined solution through a D&C 
contract under Option C of the NEC Contract. This commenced 
in November 2019 with a collaborative launch to engage all key 
stakeholders and the design team who were based on site from day 
one.

Orders were placed immediately on the commencement of the D&C 
contract for the engine supplier, with additional contracts placed 
over the next 3 months. Construction works started in March 2019 
to tie in with the programmed engine delivery at end of June 2019. 
Commissioning and testing were programmed throughout July.

Initially there were several challenges:

•	 The original design required for the oil tanks for the existing 
engines to be rotated but once the actual dimensions of 
the new engine container were known it was clear that 
they were in the way of the required slab for the new 
engine. These were required to be moved to the west side 
of the CHP area and the pipework re-routed.

•	 Additional requirements from the Environment Agency 
dictated permanent access to the emissions monitoring 
ports on the exhaust stack, leading to the design and 
installation of an access platform.

•	 Poor ground conditions and volume of buried services 
required the novel design of equipment foundations to 
bridge over problem areas.

•	 During the D&C phase the European Directive for power 
generation EREC G59 was to be replaced with G98/G99, 
this would come in to force before the equipment was to 
be brought online.

•	 The systems integration of the new engine into the power 
management for the entire site was a complex task carried 
out by IDEC.

The construction side went well and was completed in advance of 
the programme, once the oil tanks were moved.

The engine was delivered and installed in June/July 2019, ready 
for commissioning. The issues surrounding G99 became more 
apparent once the distributed network operator (Northern 
PowerGrid), MMB, NWL and the generator supplier understood the 
full scope of testing required to satisfy the new requirements. This 
included the frequency ride through and response characteristics 
to ensure that the generator did not adversely affect the grid in 
the event of a trip or out of range operation. This required a full 
type test of a similar engine at the suppliers works and extensive 
on-site software modifications which were demonstrated to the 
distributed network operator before acceptance was granted.

The testing was witnessed by the distributed network operator in 
December 2019 and the equipment was successfully handed over 
to NWL in March 2020.

Conclusions
This MMB project successfully delivered a power generation 
solution to NWL to allow them to improve the flexibility of their 
operating methodology on site. The on-site electricity demand of Howdon CHP completed works - Courtesy of NWL

6MWe is now met by the 3 (No.) dual-fuelled Edina/MWM engines, 
and the new 2MW Cooper Ostlund supplier MTU engine. The heat 
demand for the CAMBI process is met by the existing CHP engines. A 
number of challenges were met and overcome by the collaborative 
project team consisting of consultants, suppliers, sub-contractors, 
the customer and the end-user.

By switching over one of the existing engines to biogas, NWL’s 
Howdon site is able to continue to sell biomethane to the Northern 
Gas grid and use any excess to modulate the proportion used 
for fuel to meet grid demand and to reduce flaring duration to 
emergency purposes only.

The editor and publishers would like to thank Alex Wright, 
Project Leader with MMB, and Paul Black, Project Manager 
with Northumbrian Water, for providing the above article for 
publication.

Howdon CHP 
Designers/contractors/suppliers - key participants

Client Northumbrian Water Ltd

Principal designer & main contractor Mott MacDonald Bentley

Package of unit into container and 
auxiliary equipment ETW

Supply of engine/generator unit MTU

MTU engine package sub-contractor Cooper Ostlund

Stainless steel pipework/fabrications Dustacco

Systems integration IDEC

Electrical sub-contractor Intelect

Electrical sub-contractor IUS

HV Switchgear Schnieder Electric
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