RESERVOIR, KENT
FRESHWATER RESERVOIR
A South East Water fresh water reservoir near Sittingbourne in Kent was in need of some
repairs to resolve water ingress and extend the life of the structure.

THE CHALLENGE
The reservoir had an estimated 180 meters of cracks that needed repair, as well as the main element
of the concrete that required coating to waterproof and add durability to the concrete structure. The
Reservoir was taken out of commission but it needed to be returned to service as soon as possible. To
do this, we looked at the order of the processes to ensure the tight time frames could be met.
PROJECT TYPE:
Repair and Refurbish

PROJECT LOCATION:
Near Sittingbourne,
Kent

PRODUCTS SPECIFIED:
Concentrate
Patch’n ’Plug

THE XYPEX SOLUTION
In accordance with the Reg. 31 IFU (Instructions For Use) all cracks were broken out to a minimum
depth of 37mm and a width of 25mm. The walls were prepared by removing the laitance and the
whole area was saturated.
To stem the ingress of water, every crack that showed moisture was sealed with Xypex Patch’n Plug
which sets in seconds stemming the flow.
To meet the required time frame, the Xypex Concentrate coating work was then undertaken to allow it
to air cure for the specified time. Once applied, the crystalline technology takes time to migrate deep
into the concrete and become fixed within the concrete matrix as a permanent solution. When the
curing is complete the coating could be removed if required, in this instance it remained.
During the curing process of the coating, the crack repairs were then filled using Xypex Concentrate
as a Dry Pack and then finally topped off with a thin layer of Xypex Patch’n Plug to enable the fast
return to service.
Xypex Concentrate

-

All crack repairs

Xypex Patch’n Plug

-

Stop water flow and allow fast return to service .

THE RESULTS
The allowed time frame meant undertaking the processes out of the normal sequence, but this
allowed the repairs to be to be delivered on time.
The coating was undertaken to increase the durability but also to pick up any minor unidentified
cracks. The larger cracks were repaired and sealed using the standard Xypex repair methodology,
however ultimately over 300 metres of crack repairs were completed.

